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Work

# | Mile Post | Contract Work Description Dates Expected Traffic Restrictions
1 0 - 156 TT-27864 |ITS Devices Maintenance, [January - |Shoulder Restrictions & Plaza Lane Restrictions
DMS Maintenance & December |Possible
Service
2 0 - 156 TT-27886 |Pavement Markings April - Daytime Lane Restrictions Possible -Expect
June Delays
3 | 15.5-18.5| RT-26701 [Added Travel Lanes January - [Single Lane & Daytime Lane Restrictions
June Possible -Expect Delays
4 56 MT-27397 |Rest Area Modernization |January - |Service Area Parking and Driveway Restrictions
December |Possible
5 0-72 RT-27888 [Wedge & Level July - Daytime Lane Restrictions Possible -Expect
Resurfacing 2004 October Delays
6 72 - 156 RT-27887 |Wedge & Level April - July |Daytime Lane Restrictions Possible -Expect
Resurfacing 2004 Delays
7 0-72 MT-27763 |Guardrail Maintenance January - [Shoulder & Lane Restrictions Possible
Contract December
8 72 - 156 MT-27764 |Guardrail Maintenance January - [Shoulder & Lane Restrictions Possible
Contract December
9 0-72 MT-26642 |Roadside Mowing March - No Mainline Closures -Shoulder Restrictions
October Possible
10 72 - 156 MT-26643 |Roadside Mowing March - No Mainline Closures -Shoulder Restrictions
October Possible
11 | 87 & 126 | MT-27899 |New Building April - No Mainline Traffic Restrictions
August
12 102 BT-27455 [Mainline Bridge April - Single Lane & Daytime Lane Restrictions
Rehabilitations September|Possible -Expect Delays
13 126 MT-27396 |Rest Area Modernization |January - |Service Area Parking and Driveway Restrictions
August Possible
14 | 144 & 145 | BT-27995 [Mainline Bridge April - Single Lane & Daytime Lane Restrictions
Rehabilitations November |Possible - Expect Delays




